

VARIATION ORDER NO. 1

CONTRACT : CONSTRUCTION, COMPLETION AND MAINTENANCE OF PROPOSED (20 NOS) HOUSING UNITS AND MAINTENANCE WORKS FOR THE EXISTING (32) HOUSES FOR THE MINISTRY OF HOUSING & URBAN PLANNING AT HALANIYAT ISLAND

TENDER NO. 213/2023

TO: SHALALAT AL SHARK
P.O. Box 75, Postal Code 217

DATE 19/6/2025

Under the Conditions of Contract, we hereby instruct you to vary the Contract work in accordance with the following particulars:

DESCRIPTION OF VARIATION	AMOUNT	
	R.O.	Bzs
Deduction of Amount for this Variation Order No.1 / as approved by Ministry of Housing & urban planning Tender Committee No. 12/2025 dated. 12/6/2025.	-200,000	000
TOTAL INCREASE	-200,000	000

SUMMARY

Original Contract Value for Definite Works.

Value of this Variation Order No. (1)

(The amount of variation (1) should be deducted from the Provisional Sum agreed under the contract).

Net Value After deduction of variation no.(1)

R.O.	BZS
4,451,632	747
-200,000	000
4,251,632	747
4,251,632	747

REVISED TOTAL CONTRACT SUM

IN WITNESS whereof the parties hereto have hereunder set their respective hands and seals on the day and year first above written.



.....
**MINISTRY OF HOUSING
AND URBAN PLANNING**

.....
**SIGNED BY A DULY AUTHORISED
SIGNATORY FOR
(SHALALAT AL SHARK)**

Ratified in accordance with Sultani Decree No. 59/2024 as amended